

Week	Project	Description	ClickUp	Status	Executives	Days	Planned	Planned
15-09-2025 to 19-09-2025	Tree Census	Test all Client dashboards - Screen Wise		Assigned	Rakesh	2	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Tree Census	Purchase domain for all Payment Pending corporations		Done	Sahil	1	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Tree Census	Check all domains-> while entering greenkdmc.com domain it should open directly (it is opening after entering https://)		Done	Sahil	1	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Tree Census	Show Page name in header for each page		Assigned	Gauri	0,5	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Tree Census	Add Sub Heading in different colours if necessary		Assigned	Gauri	0,5	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Tree Census	1. Get excel file from sir for additional data entry screen 2. Planning & 3. Entry Screen Development 4. Client Dashboard View		Assigned	Shailesh / Gauri	2	16-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Tree Census	Tree Census KT with Document		Assigned	Yash / Gauri	1	18-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Tree Census	Thane CAD Research		Assigned	Shailesh	1	19-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Set Rule for Any kind of Scheduling - Is Yes then Show Scheduling Else Show Days Count After Submission, Officer Approval, Etc.		Assigned	Atul	1	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	API - As per Panvel Changes and MBMC		Assigned	Atul	2	15-09-2025	17-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Auto Email Process - Main Officers		Assigned	Atul	2	18-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Citizen not responded - Reject Application with Detailed Remark		Assigned	Atul	1	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra			Assigned	Aditya	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	हवाई लायवावर Report वर Reminders ॥ नागरकांनी ठरा वक काळानंतर Tree Survival Report फोटोसह भरावा. ॥ न भर यास: Reminder → Notice → 1 महयावी भुदतवाढ → गु हा दाखल. ॥ यासाठी अधीच "Agree to Terms" यावे. ॥ ठरले या काळावधीनंतर जर नागरकांनी Report भरला असेल तर अनामत र कम परत मळावी (maturity tracking).		Assigned	Ajit	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Citizen not responded - Reject Application with Detailed Remark Show on Dashboard and apply filter		Assigned	Karan	1	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Inspection Schedule handling by rule in overall application		Assigned	Karan	2	16-09-2025	17-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Panvel Corporation Requirements handling		Assigned	Karan	2	18-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Show in Mobile App : Citizen not responded - Reject Application with Detailed Remark		Assigned	Pralhad	0,5	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Inspection Schedule handling by rule in overall application		Assigned	Pralhad	2	16-09-2025	17-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Panvel Corporation Requirements handling		Assigned	Pralhad	2	18-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	Citizen Module on Dashboard Finalization and Bug solving		Assigned	Aniket	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	TrackLine	Dashboard Testing and Bug Solving		Assigned	Patanjali	2	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	TrackLine	Mobile App Development and Bug Solving		Assigned	Akash	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Account Software	Planning and Discussion		Assigned	Kumud	1	18-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Account Software	Planning and Discussion		Assigned	Shailesh	2	18-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Account Software	Planning and Discussion		Assigned	Tejashri	1	18-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Account Software	Design		Assigned	Tejashri	1	19-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Maharashtra Medical Councils	Planning and Discussion		Assigned	Kumud	2	17-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Maharashtra Medical Councils	Planning and Discussion		Assigned	Bhushan	2	17-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Maharashtra Medical Councils	Planning and Discussion		Assigned	Patanjali	2	17-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	Installation Client Wise and Super admin wise analysis		Assigned	Karuna	2	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	Ward Analysis		Assigned	Karuna	1	17-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	Birthday		Assigned	Karuna	1	18-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	Reports		Assigned	Manisha	0,5	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	Karyakarta List		Assigned	Manisha	0,5	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	GIS Report Presentation		Assigned	Manisha	1	16-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Pollmatrix	GIS Development		Assigned	Yash	3	15-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Support	Backup and Support		Assigned	Swapnil	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Support	Support, Server Settings and Other Data Related Tasks		Assigned	Swapnil	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Data	Update Slip and SMS Shared Mobile Numbers (Collected by Voter Connect)	Added	Assigned	Namira / Shailesh	1	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Data	Phonebook Mapping in all assemblies Vidhansabha	Added	Assigned	Namira	1	16-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Data	Non-voter to voter mapping tool using different parameters	Added	Assigned	Namira	1	17-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Data	CSV import and columns correction for mapping	Added	Assigned	Namira	1	18-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Data	Maintain List No and Voter Id Year Wise (Election)	Added	Assigned	Sahil	1	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Data	Maintain all calling categories in the Calling Category Table and Voter wise calling information in the Calling_Details table.	Added	Assigned	Sahil / Shailesh	1	16-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Data	Survey Data Merging - Using AI - Namira	Added	Assigned	Namira	1	19-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Data	Panvel Divyang Survey and Old Surveyed Data Mapping - Namira	Added	Assigned	Namira	1	22-09-2025	22-09-2025
15-09-2025 to 19-09-2025	Data	Upload Latest Voters Data on 121 Server into database named mh_search_engine and 123 server dw_voters_info (client wise database)	Added	WIP	Sahil	1	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Data	Survey Tool	Added	Assigned	Shailesh	2	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Data	PDF Data Processing		Assigned	Sahil Tejam	5	15-09-2025	19-09-2025
5-09-2025to 12-09-2025	Voter Connect	User Registration- Adding "Election Type" in Registration Adding Login Key in App Reducing Data While Registration	Added	Done	Amit	1	05-09-2025	05-09-2025
5-09-2025to 12-09-2025	Voter Connect	Login- Adding "Election Type" in Registration login with otp or password -Design and Api Integration	Added	Done	Amit	2	06-09-2025	08-09-2025
5-09-2025to 12-09-2025	Voter Connect	Display relevant details on the dashboard based on the selected election type.	Added	Done	Amit	1	09-09-2025	09-09-2025
5-09-2025to 12-09-2025	Voter Connect	Save dynamic selected color code in voter details	Added	Done	Amit	1	10-09-2025	10-09-2025
5-09-2025to 12-09-2025	Voter Connect	Voter search as per ward master	Added	Done	Amit	1	11-09-2025	11-09-2025
5-09-2025to 12-09-2025	Voter Connect	Ward Master as per assign to user download in local	Added	WIP	Amit	1	12-09-2025	12-09-2025
15-09-2025 to 19-09-2025	Voter Connect	Overall report as per ward wise	Added	Assigned	Amit	2	15-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Voter Connect	Search online Integrate ObjectBox as the local database for storing and managing voter data.	Added	Assigned	Amit	1	17-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Voter Connect	Download data in JSON format and store it locally, with an option to mark whether offline or online download is enabled.	Added	Assigned	Amit	1	16-09-2025	16-09-2025
15-09-2025 to 19-09-2025	Voter Connect	Perform voted voter data and synchronize updates between the local database and the server.	Added	Assigned	Amit	1	18-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Voter Connect	Share option-Check as per ward wise and name and all details as per details of ward and assembly	Added	Assigned	Amit	1	19-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Voter Connect	Print optionCheck as per ward wise and name and all details as per details of ward and assembly	Added	Assigned	Amit	1	19-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Voter connect API	Search Engine Existing API Parameters addition	Added	Assigned	Rishu	0,5	15-09-2025	15-09-2025
15-09-2025 to 19-09-2025	Voter connect API	Data Download Online / Offline , URL generation	Added	Assigned	Rishu	2	15-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Voter connect API	Share option-Check as per ward wise and name and all details as per details of ward and assembly	Added	Assigned	Rishu	2	18-09-2025	19-09-2025
15-09-2025 to 19-09-2025	Voter connect API	Perform voted voter data and synchronize updates between the local database and the server.	Added	Assigned	Manisha	1	17-09-2025	17-09-2025
15-09-2025 to 19-09-2025	Voter connect API	Print optionCheck as per ward wise and name and all details as per details of ward and assembly	Added	Assigned	Manisha	2	17-09-2025	18-09-2025
15-09-2025 to 19-09-2025	Voter Connect	APK and Dashboard Testing		Assigned	Rakesh	5	15-09-2025	19-09-2025
15-09-2025 to 19-09-2025	VrukshaMitra	APK and Dashboard Testing		Assigned	Rakesh	5	15-09-2025	19-09-2025